
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

DATE: January 10, 2002

SUBJECT: POLREP 35 Industrial Highway/Conservation Chemical Site, Gary, Lake County, IN

FROM: Steve Faryan, OSC, U.S. EPA, Region 5, ERB, RS1, Chicago, IL

TO: R.Worley, U.S. EPA, ,OSWER) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Worley.Ray@epa.gov )
R. Karl, U.S. EPA, Chief ERB, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . (karl.richard@epa.gov)
W. Messenger, U.S. EPA, Chief ESS, Chicago, IL . . . . . . . . . . . . . (messenger.williaia@epa.gov)
A. Maiouf, U.S. EPA, H&S, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . (marouf.afif@epa.gov)
C. Kawakami, U.S. EPA, ORC . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Kawakami.Cynthia@epa.gov)
V. Mullins, U.S. EPA, ESS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Mullins.Valerie)@epa.gov)
J. Maritote, U.S. EPA, ESS, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . (maritote.john@epa.gov)
K. McCarty, U.S. EPA, Chief RS 2, Chicago, IL . . . . . . . . . . . . . . . . . (McCarty.Kevin@epa.gov)
B. Kush, U.S. EPA, Chief OPA, Chicago, IL. . . . . . . . . . . . . . . . . . . . . . (Kush.Beverly@epa.gov)
B. Paulson, U.S. EPA, ORC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Paulson.Bob@epa.gov)
USGC Case Officer,NPFC, Washington, DC . . . . . . . . . . . . (EPAPOLREPS@Ballston.uscg.mil)
Paul Karas, Administrator, Gary Chicago Airport . . . . . . . . . . . . . . . . . . . . . . FAX: 219-949-0573

II. BACKGROUND

CERCLA Site No:
CERCLIS ID Number:
Delivery Order Number:
Response Authority:
OPA ID Number:
Account Number:
NPL Status:
IDEM Notification:
Start Date:
Completion Date:

Z590
IND040888992
3141-25
OPA/CERCLA
FPN#: 098022
90
Not on NPL
Yes
Sept 1998
Pending

III. SITE INFORMATION

A. See POLREP 1 -34 for previous U.S. EPA removal actions.

IV. RESPONSE INFORMATION

A. Situation

1. Planned Activities:

Installation of the electrical wiring for the extraction well pumps will continue inside tbe treatment building.
ERRS will continue plumbing inside the water treatment building. ERRS wilt excavate pipe trench and
install piping from water treatment building to the infiltration gallery. Filling of the infiltration gallery with
slag will be completed

Results for the soil bench test using fly ash and kiln dust has been received. The 15% lime kiln dust mixture

1



was successful in reducing TCLP concentrations below 0.5mg/l for lead. The lime kiln dust will be
procured frofti OMNI materials.

The site will be shut down from December 23, 2002, through January 6, 2003 for the holidays.

2. Completed activities:

Friday, December 20, 2002, ERRS completed setting well vaults at extraction wells. Electrical contractor
continued installation of wiring and HVAC in water treatment building. ERRS reinstalled pump in
extraction well No.4 at the airport. Plumbing work inside water treatment building was started.

Monday, December 23, 2002, ERRS continued working on plumbing inside water treatment building.
Electricians continued work on wiring inside water treatment building. ERRS graded on site roads.

Monday, January 6, 2002, electrical contractor continued electrical wiring inside water treatment building.
ERRS excavated the pipe trench leading from the water treatment building to the infiltration gaMery.

Tuesday, January 7, 2002. ERRS completed excavation of pipe trench from water treatment building to the
infiltration gallery. Soil excavated from the pipe trench was consolidated with soil in waste pile. Electrical
contractor continued installation of electrical wiring inside the water treatment building.

Wednesday, January 8, 2002, ERRS completed plumbing from water treatment building to the infiltration
gallery. Continental continued working on wiring inside the water treatment building.

Thursday, January 9, 2002, ERRS connected pipe from water treatment building to infiltration gallery pipe
and backfilled the pipe trench. Electrical contractor continued installing wiring inside and outside the water
treatment building.

Friday, January 10, 2003, ERRS completed backfilling infiltration gallery with slag. Site roads were graded
and soil around well box number 4 was graded. Chester construction replaced the skirt for the overhead
door of the treatment building and painted a portion of the building wall. ERRS continued plumbing inside
the treatment building.

3. Enforcement:
Refer to Action Memorandum

B. Next Steps

Lime kiln dust will be utilized to chemically fixate the excavated soil which failed TCLP for lead.

Disposal at Allied Waste has been approved once fixation is completed.

Install pumps in wells, hook up control panel, pumps, switches, sensors and plumbing for the Treatment
System.

Fire up the Treatment System, Shakedown and Operation.

C. Key Issues

Once the treatment systems are up and operational, U.S. EPA will operate the collection of oil for 3 years.
At that time the Gary Chicago Airport will have to assess whether they will continue operation of the oil
collection systems.



V. COST INFORMATION (estimated as of January 8,2003)

A CERCLA Funding (Conservation Chemical)

B.

Total Cost To Date
ERRS $454,526.61

OPA Funding (Industrial Highway)
Total Cost To Date

ERRS $1,189,421.34

START $ 26,322.90

Total $ 1,215,744.24

Ceiling
$ 690,000.00

Ceiling

$ 1,240,000.00

$41,275.00

$ 1,281,275.00

The above accounting of expenditures is an estimate based on flgures known to the OSC at the time
this report was written. The cost accounting provided in this report dees not necessarily represent
an exact monetary figure whkh the government may include in any claim for cost recovery.

VI. Waste Disposal

No waste has been disposed of as of January 10, 2002

Disposal of treated soil, debris, and personnel protective equipment has been approved at Allied Waste in
Newton County, Indiana.


